

13 December 1965

Subject: ECP GR-28A, Contract LP 2264

Dear Chuck,

STATINTL

This ECP is technically approved by the SPO. The proposed method of handling this change is preferable to the original ECP's. Request you provide formal approval of this change to

Also, advise Nat that his revised handbook and aperture cards should point out that the 531A401-030-130 TR tube is the proper replacement part for TR tubes in the first sixteen receivers.

Regards,

STATINTL

Copy:



STATINTL

<b>GA - 531</b>		ENGINEERING STUDY <input type="checkbox"/> CHANGE PROPOSAL <input checked="" type="checkbox"/>		<b>GR - 28 Rev A</b>	
DATE <b>11-23-65</b>		AFFECTS: <b>RECEIVER</b>			
NAME OF MAJOR COMPONENT <b>Receiver</b>		PART OR LOWEST SUBASSEMBLY <b>TR-Tube assembly</b>		PART NO. MODEL OR TYPE <b>531A401-030-103 (New F/N)</b> <b>531A401-030-101 (Old F/N)</b>	
TITLE OF PROPOSAL: <b>TR-TUBE SEALS</b>					
NATURE OF PROPOSAL: <b>Apply potting (RTV) around tube seal with contact to tube body.</b>					
REASON FOR PROPOSAL: <b>Prevent possible failure of tubes resulting from damage to seals during maintenance and handling.</b>					
<b>ES</b>	ESTIMATED COST AND TIME INVOLVED: ADDITIONAL FUNDING REQUIRED: <b>N/A</b>				
<b>CP</b>	ESTIMATED COST FOR KITS OR PARTS: ADDITIONAL FUNDING REQUIRED: <b>N/A</b>				
ITEMS AFFECTED BY PROPOSAL: <b>S/N 4003-17 and subs in line.</b> <b>Handbooks affected.</b>					
<b>SAFETY</b> <input type="checkbox"/>	<b>MISSION EFFEC-TIVENESS</b> <input type="checkbox"/>	<b>PERFORM-ANCE</b> <input checked="" type="checkbox"/>	<b>OPERATING PROCEDURE</b> <input type="checkbox"/>	<b>INTER-CHANGE-ABILITY</b> <input type="checkbox"/>	<b>WEIGHT OR WEIGHT AND BALANCE</b> <input type="checkbox"/>
					<b>TOOLS AND SUPPORT EQUIPMENT</b> <input type="checkbox"/>
					<b>MAINTENANCE PROCEDURE</b> <input type="checkbox"/>
					<b>SERVICE LIFE</b> <input checked="" type="checkbox"/>
					<b>FLIGHT MANUAL</b> <input type="checkbox"/>
					<b>MAINTENANCE MANUAL</b> <input checked="" type="checkbox"/>
ESTIMATED MAN HOURS REQUIRED TO ACCOMPLISH CHANGE IN FIELD: _____					
SOURCE OF PARTS FOR KIT: <b>GR</b>			AVAILABILITY <u>4</u> WEEKS AFTER APPROVAL		
DISPOSITION OF SPARES AFFECTED: <b>Spares to be reworked to latest configuration.</b> <b>PPB will be changed by change notice to PSO.</b>					
<b>STATINTL</b>					
INI					